Sanitized Copy Approved for Release 2011/07/07: CIA-RDP89B00487R000300540009-5

" CERTI

SAPO 11525 Cy 1629

Contract No. FL-3011 Amendment No. 4

13 5 FEB 1957

Westinghouse Electric Corporation Friendship International Airport Baltimore 27, Maryland

Gentlemen:

This document constitutes Amendment No. 4 to Contract No. FL-3011, dated 27 March 1956, between Westinghouse Electric Corporation, Baltimore, Maryland, and the United States of America.

- 2. Pursuant to the clause of this contract entitled "Changes," the Government does hereby amend this contract, as heretofore amended by Amendments No. 1, 2, and 3, as hereinafter set forth.
 - (a) In APPENDIX I (Revised 6 June 1956) add the following item of work:

"Item No. Description

Amount

16 9(a) The contractor shall (a) provide the necessary maintenance of the products delivered hereunder at domestic bases until 1 July 1956 and (b) provide such services as are necessary to assure compliance with contract performance requirements for Items 1, 2, 3, 4 and 7 during operational testing at domestic bases until 1 January 1957.

Included in the total Estimated Contract Price for Items Nos.

10 through 15."

n Li

(b) On the last page of APPENDIX I (Revised 6 June 1956) amend the sentence reading "Total Estimated Contract Price for Items Nos. Through H, subject to the provisions of PART IV - PRICE REDETERMINATION OF THE SCHEDULE", to read as follows:

n.t.P.

25X1

(C) - 51-3011

1

الكلاريدات

Nos. 1 thru 9(a)

ā.

"Total Estimated Contract Price for Items Nos. 10 through 15, subject to the provisions of Part IV - PRICE REDETERMINATION OF THE SCHEDULE."

D.L.P.

(c) In APPENDIX I (Revised 6 June 1956) delete Item 13 in its entirety and substitute the following:

"Item No. Description

Amount

25X1

	PART NO.	APPLICATION	QUANTITY
13a	1лр9879-с1	Bench	3
13b	1JD9879-G2	Operational	2
13c	1JD9879-G3	Bench	2
13d	1JD9879-G4	Operational	14

Equipment Requirement Group 1:

One (1) Set - Estimated Price - \$5,069

Equipment Requirement Group 2:

Six (6) Sets - Estimated Price 30,414

Equipment Requirement Group 3:

Four (4) Sets - Estimated Price 20,276

Total Estimated Price \$55,759

Delivery:

Equipment Requirement Group 1

1 unit of Item 13a in December 1956

Equipment Requirement Group 2

1 unit of Item 13c in February 1957

1 unit of Item 13c in May 1957

2 units of Item 13d in January 1957

1 unit of Item 13d in February 1957

1 unit of Item 13d in March 1957

Equipment Requirement Group 3

1 unit of Item 13a in April 1957

1 unit of Item 13a in May 1957

1 unit of Item 13b in March 1957

1 unit of Item 13b in April 1957"

المالالالات

n.t.P.

(d) On the last page of APPENDIX I (Revised 6 June 1956),

RE CONTROL OF Paragraph (b) where, amend the figure "\$1,806,073"
to read "\$1,838,157" which follows the sentence reading
"Total Estimated Contract Price for Items Nos. 10 through #5,15 hx.f.
subject to the provisions of PART IV - PRICE REDETERMINATION of the SCHEDULE."

- (e) On the last page of APPENDIX I (Revised 6 June 1956) amend the figure "\$3,116,645" to read "\$3,148,729" which follows the sentence reading "Total Estimated Contract Price."
- (f) In consideration of the Contractor's performance of the additional work added to the contract by this Amendment No. 4, the total contract price, subject to the provisions of PART IV PRICE REDETERMINATION, of the SCHEDULE, as amended, is increased by \$32,084. Accordingly, the amount of "THREE MILLION ONE HUNDRED SIXTEEN THOUSAND SIX HUNDRED FORTY FIVE DOLLARS" stated in Paragraph A, PART II CONSIDERATION AND PAYMENT, of the SCHEDULE, as amended by Amendment No. 2 and 3 is deleted and the following amount is substituted therefor:

"THREE MILLION ONE HUNDRED FORTY EIGHT THOUSAND SEVEN HUNDRED TWENTY NINE DOLLARS (\$3,148,729)"

- 3. All other terms, conditions, and requirements of Contract No. FL-3011 remain unchanged.
- 4. Please indicate your receipt of this Amendment No. 4 to Contract No. FL-3011 and your acceptance thereof by executing the original and two copies of this Amendment. Return the fully executed original and one copy of this Amendment to the undersigned and retain the remaining copy for your file.

	Very truly yours,	
	Contracting Officer	
Acknowledged and accepted this	<u>′</u> .	
WESTINGHOUSE ELECTRIC CORPORA	PION	
FITLE Via Pro		

25X1

25X1